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Week of: 26 Apr – 30 Apr 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  26 Apr – 30 Apr 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued piping on 1.5 for the Emergency Oxygen Connection – installed valves.

· Installing racks for piping for Backfeed Loop work on 7.5.  Started running piping on 7.5 on 4/29/04.  Started running piping on 5.5 for Backfeed Loop tie ins to ORs.

· Continued outage for Riser 23/24/24 for ZVBs in 1F, 1H, 1X.  Completed ZVBs for 1F & 1H.  Revised 1X to demo N2O.  Certified all new ZVBs.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

· Awaiting resolution of water softening system (impacting new dental equipment).  Per FMB J&J to move by 5/1/04.

2. Electrical Work

· None.

Pending:

· Dental 2nd AAP awaiting QA coordination with HFPO – per code need 2nd panel unless have letter of authorization.

3. Architectural Work: 

· Continued openings for ZVB work for outage and close-in of completed ZVBs.

· Finalizing all finishes in Dental rooms.

· Continued installing ceramic steel over old AAP locations in Nurse’s desks.

4. Issues

· QA issues with AHU mezzanine shop drawings.  Contractor to submit with 4025.  Still remaining issues on who stamps/certifies.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, JS Global, PIC

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Typical random daily inspections of work in 1F, 1H, 1X for ZVBs.

· BPere on-site as inspector and continued daily inspections.  Investigated valving on 1.5 for new 2” O2 main.  Observed piping work and racks for backfeed loop.



Misc. Paperwork by QA Representative:

· Review of all Risers for Oxygen and affected wards.

· Distributed approved submittals for EO2 connection and N2 Manifold and N2 Vaporizer to contractor.



Safety violations / Corrective measures taken: 

· Ladder safety issues a gantry shaft raised by facility.  Contractor previously removed ladder for temporary.  Contractor intention to relocate once completed Pump Room work.



Coordination with Facility:

· Detailed review with HFPO for outage impact for Oxygen outage and loading dock outage.  Reviewed vaporizer and certification issues.

· Coordination with HFPO concerning oxygen for Mass Casualty exercise.

· Continued coordinated with end-users for outage impact for 1F, 1H, 1X, Litho.

· Progress Meeting #51.

· Initial discussions concerning relocation of MedGas storage trailer from loading dock.



Outages for Recent and Upcoming Weeks:

Riser Outages:

Emergency O2 Connection
 4/5/04  
IN PROGRESS
Backfeed Loop

4/20/04
IN PROGRESS
Riser23/24/9
1F, 1H, 1X, Litho 
4/19 – 4/30/04
COMPLETED
O2, MA, MV

Relocated Sprinkler Piping at AHU
4/19/04
COMPLETED
Pending Work/Outage:

AHUs & Mezzanine
Pending more formal design of structure

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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