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Date: Tuesday, 11 May 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 11 May 2004

Work performed by contractor:

1. Mechanical Piping
· Continued piping and racks for Backfeed Loop on Floor 7.5 in NW corner.

· Continuing piping on 5.5 for tie ins to OR riser.

2. Electrical
· (Continued early AM work on Nurse Call for OR Project.)

3. Architectural
· None



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2-OR Project-Nurse Call)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR) off-site


Misc. Discussions with Contractor:
· Email from Contractor concerning phone line needs for EO2 connection.  Need analog fax line – preference is dedicated line.



Deliberate Inspections made by QA Representative:  Walkthrough with facility for EO2 connection issues.



Misc. Paperwork by QA Representative:
· Email QC DID Survey to Steve Hand.

· Updated MedGas CD for backup.

· CD to HFPO of MedGas Drawings.

· Review of proposed EO2 drawings and NFPA to verify compliance.  Need to coordinate with contractor/mobile/Fred Evans to ensure we have not missed anything. 



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:

· Discussions with DStoehr concerning cost proposals and cost above and beyond original estimate.  Will need to discuss during progress meeting.

· Discussed EO2 phone line with DStoehr.  He will follow-up with appropriate facility personnel.

· Progress Meeting #52.

· Review with LTC DeNio and DStoehr concerning cost for Dental WAGD.  Need to ensure proper paperwork documentation for why extreme cost and what else will also be necessary for future when N2O is reconnected.

· Walkthrough with Ray Skipper concerning phone line for EO2.  Should be fairly easy to connect to 25 pair cable in side.  DOIM will need sleeve through building in order to connect to line.  They are aware that we are requesting analog line to dial “out”.  DOIM needs information if this is to dial long distance or only a local line.

· Walkthrough with GYN and Ms. Burl and Sgt. Allen concerning impact on 1M17.

· Reconfirmed with Ward 72 for Saturday work and impact on interstitial floor.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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