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Date: Wednesday, 2 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 2 June 2004

Work performed by contractor:

1. Mechanical Piping
· Pressure test continued for main loop for oxygen.  Working on soaping joints and repair of misc. leaks.

· Continued piping for MA & MV drops and remaining loop for MA & MV in the Ward 72 area.

· Certifying for loop and EO2 for oxygen.

· Performed hot tap for Chilled water lines in Pump Room.

2. Electrical – None.

3. Architectural – None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), Hot Tap crew (2)



Misc. Discussions with Contractor:
· Pressure did not hold from evening for drop over at Ward 72.  Discussed potential causes and repairs.  Certifier will still test after leak is found and repaired.

· Meeting with Cryogenics subcontractor to discuss work for oxygen and loading dock outages.  Sub investigating possibility of brining cranes and trucks in on Friday evening.  Will not know until within 2-3 days of work at earliest to determine if feasible.  ES to present this issue to facility that we are doing best to accommodate the facility.  Sub did not believe that laundry truck would be an issue with the smaller mobile crane.  Looking into staging closer to big crane.  Discussed location and options for lift in order to attach and detach shackles from tanks/vaporizers when they are lifted.  Sub will forward photo of vaporizer truck for happy facility feeling.

· Discussed vaporizer truck and MAP needs with Cryo sub and DMoats.  NFPA does require 2 monitoring points.  Facility does not currently have any monitoring locations and it is part of contract to correct this, however, it will not be completed prior to Cryo outage.  Cryo sub to verify exactly what vaporizer truck and fax line will monitor and how.



Deliberate Inspections made by QA Representative:
· Observed AAP in Ward 73 not functioning properly for the vacuum.  Digital pressure is not reading.  Noted to contractor via email.

· Walkthrough with Cryogenics personnel for LOx farm and new EO2 cabinet location.

· Observed hot taps on piping for chilled water piping for new AHUs.  Noted with KH that we need to tag out in order to prevent unauthorized usage as opening valve could flood area.  Very clean welds observed on new piping.

· BPere noted that bottom of pump room shaft is flooded.  Appears to be coming from MA excess.  ES walkthrough with KH and observed that MA pumps still not functioning properly and 2 of 1st bank still in off mode.



Misc. Paperwork by QA Representative:
· Continuing MV & MA work listing for source equipment outages.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Coordinated with facility for Wards 43 (Aidita Jones), 63 (Sgt Taylor), 73 (Mrs. Small) concerning medgas “outage” for this riser only.  Distributed signs to 63 & 73.  Per facility areas do not use gas.  Necessary to certify loop.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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