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Date: Friday, 4 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 4 June 2004

Work performed by contractor:

1. Mechanical Piping
· Completed piping for MA & MV drops and remaining loop for MA & MV in the Ward 72 area.  Started pressure test of all joints.  (Certification scheduled for Wednesday of next week.)

· General clean-up around loop.

2. Electrical – None.

3. Architectural – None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (5)



Misc. Discussions with Contractor:
· Have outlets.  Per ES & KH discussions, Urology would be best location to start as it requires 5 N2O.  Still need conversion kits.  Need to submit outage form for proposed dates.  Need to verify workload and determine schedule for all outlet work.  Reviewed briefly for QA spreadsheet of outlets for start of baseline for time issues.

.

Deliberate Inspections made by QA Representative:
· Observed outlet materials.  Have approx. 25 O2, MA & MV and 5 N2O.

· Walkthrough with KBR & KBR Safety Officer for Pump Room and overall project issues.



Misc. Paperwork by QA Representative:
· Email to KBR/FBDC concerning outlet schedule.



Safety violations / Corrective measures taken: 

· Discussed in detail with DSoutherland, FMB concerning Water Softener piping and MCCs – piping is directly next to MCCs – code issues as not 3’ away.  KBR expressed concerns as plan has us removing 13 MCC buckets.

· Discussed Chilled Water taps with BC & KH.  Per previous discussions BC installing blinds on flange fittings (in lieu of tagging out valves) to prevent tampering with new valves.

· Work order placed with J&J FSC for overflowing water from shaft into pump room near MCCs and MA pumps.



Coordination with Facility:

· Delivered penetration coordination forms to HFPO for Loading Dock EO2 Cabinet and Cryo Farm Penetrations.

· Delivered transmittals for approved submittals.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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