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Week of: 31 May – 4 June 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  31 May – 4 June 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Completed brazing and pressure testing of oxygen loop and all drops.  Extension completed for 6.5 to 7.5 for Ward 72 O2 riser.  Certified oxygen loop and EO2 connection on 6/2/04.

· Completed brazing final drops and final connections for MA & MV as of 6/4/04.  Started pressure testing.

· Performed hot tap and installed new valves for chilled water piping to new AHUs.

· KBR received delivery of approx. 80 outlets.  Still need conversion kits.  Intending start @ 7/6 for install.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

· Completion of final pressure relief valve for EO2.

2. Electrical Work

· None.

Pending:

· Dental 2nd AAP awaiting QA coordination with HFPO – per code need 2nd panel unless have letter of authorization.

· ER AAP raised by facility as higher priority.  Awaiting confirmation from QA for sensor location.

3. Architectural Work: 

· None.

Pending:

· Completion of trim finishes in 1M19 awaiting architectural sub remobilization.

4. Issues

· AHU mezzanine shop drawings.  Contractor received verification from engineer for approval of shop drawings, still awaiting final stamped paperwork, gave proceed to mechanical sub to order steel.

· Reviewing electrical for pumps as current MCC configuration is not conducive to new pumps.  Contractor halted completion of production pending imminent discussions between electrical engineer and pump supplier.

· Initial discussions with DMoats (certifier) for vaporizer truck installation and alarm needs as per NFPA 99.  No MAP currently exists in system to tie into.  Our instance is unique as truck is being utilized for semi-permanent supply – not as an emergency.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical, PIC



Deliberate Inspections made by QA Representative:

· QA walkthroughs of backfeed loop work for progress.  Monitoring daily progress.

· QA observed certification.

· BPere on-site as inspector and continued daily inspections.



Misc. Paperwork by QA Representative:

· Distributed QA listing of known valves and actions to take place during major source equipment outages to contractor.  Discussed O2 to verify all action accounted for.  Initial reviews for MA & MV.



Safety violations / Corrective measures taken: 

· (Ladder for gantry pending reinstallation by contractor at completion of pump room work.)



Coordination with Facility:

· Progress Meeting #55.

· Coordination with wards 43, 63 & 73 for certification for O2 loop and EO2.



Outages for Recent and Upcoming Weeks:

Riser Outages:

Emergency O2 Connection
4/5/04 – 6/2/04 
COMPLETED & CERTIFIED
Backfeed Loop (oxygen)
4/20/04 – 6/2/04
COMPLETED & CERTIFIED
Backfeed Loop (MA & MV)
4/20/04 – pending
IN PROGRESS – PRESSURE TESTING
Pending Work/Outage:

Oxygen “Outage”
6/15/04
SCHEDULED

Loading Dock Outage
6/19/04
SCHEDULED
Cryogenics Work
6/15 – 6/25/04
SCHEDULED

Chilled Water Wet Tap
6/2/04
COMPLETED
AHUs & Mezzanine
Pending formal design of structure

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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