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Date: Monday, 7 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 7 June 2004

Work performed by contractor:

1. Mechanical Piping
· Continuing pressure test and repairs on final MA & MV drops and loop.  Certifier scheduled for Wednesday or Friday.

· General clean-up around loop.

· Anticipate delivery of Nitrous Oxide Manifold.

2. Electrical – None.

3. Architectural – None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (5)



Misc. Discussions with Contractor:
· Awaiting conversion kits for outlets in order to install outlets for Urology.  Intending “outage” for 7/6/04.

· Issues from Friday.  Contractor stopping production on pumps due to electrical issues.  Electrical engineer has been discussing with supplier.  Per JT anticipate all issues to be resolve within the next couple of days once they have found a common ground on electrical feed issues.

· Ward 73 AAP fixed.  Appears that someone tried to open panel previously.

· Ward 72 appears to feed Rooms 7339 & 7318.  As per drawings, both rooms are fed from Ward 72 piping.



Deliberate Inspections made by QA Representative:
· Walkthrough of Ward 73 to verify occupants of rooms 7339 & 7318.  Both currently offices..



Misc. Paperwork by QA Representative:
· Monthly reports drafted for March, April & May 2004.  May 2004 pending SOV information from contractor.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Informed facility that Ward 73 AAP is fully operational..



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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