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Date: Wednesday, 9 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 9 June 2004

Work performed by contractor:

1. Mechanical Piping
· Continuing pressure test on MV drops and loop.

· Installing EO2 cabinet.  Core-drilling new openings for pressure relief vent.  Demo’ed old non-functional unit.  (QA Note – need to verify if vent through soffit has been installed.)

· General clean-up around loop.

2. Electrical
· Review of electrical requirements for pumps.  Performing load tests for MCCs.

· Investigating existing MAP in FSC for vaporizer truck set-up.

3. Architectural – None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), Allen & Whalen (1)



Misc. Discussions with Contractor:
· Discussion concerning MAP and vaporizer truck.  We may still need letter from AHJ, however, need to make best effort to meet current code.  Also need to ensure that MAP is on-hand for completion of cryo.  MAP is FSC appears to light and should be fairly functional.  Contractor investigating to ensure that this can be achieved or will need to rig an alternate work around for all appropriate alarms.

· Met with Thomas Cox and Rick (foreman) for cryogenics work.  Still investigating MAP issues with regards to electrical specs for truck.  Subcontractor reviewing cryo farm again to verify their work.

· Set off all alarms for Oxygen in facility when refilling oxygen system (subcontractor had been replacing valve body that was defective).

· Discussed MAP submittal.  Contractor needs to order materials as they need to be on site asap to completion of cryogenics work.   Contractor still working to verify wording of unit and exactly what is being monitored.



Deliberate Inspections made by QA Representative:
· Observed subcontractor core-drilling for new pressure vent.  Reusing existing penetration for main line.  EO2 cabinet unit has lip on front plate as would be typical for a recessed mounting.  Contractor intending to still install as surface mount.  QA to verify final “look” to determine if any additional adjustment is needed.



Misc. Paperwork by QA Representative:
· Cryogenics outage checklist/Ops orders and Information Data Sheet with vaporizer truck capabilities.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Discussed with facility for MAP issues.  Working towards having existing MAP fairly functional with adequate alarms as well as telemetry that will call appropriate personnel from contractor and facility side.

· Verbal approval from Dsoutherland to start penetration for EO2 cabinet at loading dock.

· DS still reconfirming with GYN in order to paint in 1M19 for one day next week.  Best day is Friday 6/11, however, Tuesday 6/15 is acceptable.

· DS confirming with Ms. Kade from 1H for completion of outage for 1H ZVBs as signage still in place.  Area was certified 4/29/94.  Signage just must not have been removed at completion of outage.

· DS noted that hallway still needs finish work in 1H radiation therapy area.

· ES briefly discussed rooms in Ward 73 for improper feeds to 2 rooms.  ES to follow-up with email.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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