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Week of: 7 June – 11 June 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  7 June – 11 June 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Completed brazing and pressure testing of medical air and vacuum loop and drops.  Repaired all leaks in brazed lines.  Certified MA & MV loop on 6/10/04.

· KBR received additional delivery of outlets and conversion kits.  Intending to start in Urology.

· Received delivery of nitrous oxide manifold.

· Installation of EO2 cabinet at loading dock.

· Started final connections in prep for cryo outage.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

2. Electrical Work

· Reviewing electrical for pumps.

· Investigating needs for temporary MAP and starting installation of temporary wiring.

· Review of power issues for cryo needs.

Pending:

· Dental 2nd AAP awaiting QA coordination with HFPO – per code need 2nd panel unless have letter of authorization.

· ER AAP raised by facility as higher priority.

3. Architectural Work: 

· Installation of new doors and frames for cylinder storage room and vaporizer mezzanine.

Pending:

· Completion of trim finishes in 1M19 awaiting architectural sub remobilization.

4. Issues

· AHU mezzanine shop drawings.  Received engineer stamped drawings.  In process of submittal.

· In process of electrical review with engineers for MCCs and impact on pumps.

· Greater review of MAP, contractor to install temporary “master alarm panel” as necessary to monitor Lox truck in addition to telemetry / phone lines.

· Awaiting outage paperwork for start of outlet installation.

· Coord. With HFPO for several Ward 73 offices to cap off section due to “mis-feed” from Ward 72.  Contractor to submit outage paperwork.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical, Allen & Whalen



Deliberate Inspections made by QA Representative:

· QA observed progress for EO2 cabinet phone line from facility.  Is in place – Contractor needs to verify functionality.

· Observed progress for mechanical crew coredrilling for new EO2 cabinet location at loading dock.

· BPere on-site as inspector and continued daily inspections.



Misc. Paperwork by QA Representative:

· SOV and schedule reviews.

· Ops Orders revised and submitted to facility for Facility Coordination Meeting related to cryo work.



Safety violations / Corrective measures taken: 

· (Ladder for gantry pending reinstallation by contractor at completion of pump room work.)

· Residual concerns with water softener piping in front of MCCs brought to attention of FMB during Progress Meeting.



Coordination with Facility:

· Progress Meeting #56.

· Coordination with facility for impact into room 1M19 for painting.  Scheduled for Tuesday 6/15.

· Coordination with wards 43, 63 & 73 for certification for MA & MV loops.

· Detailed coordination with facility for cryogenics outage and vaporizer truck impact.  Specific issues for blocking ramp when vaporizer truck is being filled.

· Coordinated with HFPO and facility about interim MAP to be installed in FSC.

· Noted by facility for necessary architectural repairs needed in 1H area.



Outages for Recent and Upcoming Weeks:

Riser Outages:

Emergency O2 Connection
4/5/04 – 6/2/04 
COMPLETED & CERTIFIED

Backfeed Loop (oxygen)
4/20/04 – 6/2/04
COMPLETED & CERTIFIED

Backfeed Loop (MA & MV)
4/20/04 – 6/10/04
COMPLETD & CERTIFIED
Pending Work/Outage:

Oxygen “Outage”
6/15/04
SCHEDULED

Loading Dock Outage
6/19/04
SCHEDULED
Cryogenics Work
6/15 – 6/25/04
SCHEDULED

Chilled Water Wet Tap
6/2/04
COMPLETED

AHUs & Mezzanine
PENDING SCHEDULE
Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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