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Date: Wednesday, 16 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 16 June 2004

Work performed by contractor:

1. Mechanical Piping
· Continued piping and final connections to proposed new cryogenics farm location.

· Worked with cryogenics personnel for appropriate valve closures and openings in order to hook up the vaporizer truck to feed the facility.

· Fully certified line from truck into building (previously certified by backfeeding up to check valve).

2. Cryogenics
· Vaporizer truck delivered and filled.

· Certified oxygen coming from truck.

· Coordinating connection of MAP and appropriate telemetry.

· Fencing placed around vaporizer truck (revised the layout as per SgtMajor here at WRAMC).

3. Electrical
· Worked with cryogenics crew to install wiring in temporary conduit for vaporizer truck alarming.

· Delivered power from interstitial floor over to truck.

4. Architectural
· Continuing work to repair doors for cylinder storage room and cryo farm.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), Allen & Whalen (2), JS Global (1), High Purity (6-8), PIC (1), Cryo Certifier (1)
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Misc. Discussions with Contractor:
· Discussions on procedures for cryogenics vaporizer truck.

· Walkthrough Master Alarm Panel issues and sequences.

· Reviewed process for blow down of tanks.



Deliberate Inspections made by QA Representative:
· Observed filling of vaporizer truck.

· Observed barriers and fencing around vaporizer truck.

· Observed work to set up truck for connection and for electrical work to install alarm panel.

· Posted signage for no parking for upcoming loading dock outage scheduled for Sat 6/19.



Misc. Paperwork by QA Representative:
· Continued Riser Listing for Medical Vacuum & Medical Air.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Continued coordination with facility concerning impacts with cryogenics outage.

· HFPO & PMO authorized opening of ramp without barriers being filled at 0730.  Force protection coordinated with fire department to fill barriers.  As of 1030 barriers still not yet filled.

· Major discussions with HSantos and KStroschein concerning proximity of truck to building.  Per NFPA 50, need 50 from non ambulatory patients and 10’ from any building opening.  We are well outside of these distance ranges.  Tanks are @ 35’ from nearest window in an ambulatory care area.

· Concerns from facility about buses and proximity of traffic flow.  HSantos to coordinate any closures if necessary.

· Received ECP from HFPO for ER work.

· Walkthrough with facility for procedures for MAP alarms for oxygen vaporizer truck.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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