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Date: Thursday, 8 July 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 8 July 2004

Work performed by contractor:

1. Mechanical Piping
· Connecting piping for OR Oxygen Riser #24 on floor 4.5.

· Steel grating arrived for mezzanine structure.

· Replaced outlets in Urology for three minor procedure rooms (major rooms have existing new surgical columns).

2. Electrical
· Tie in for final electrical okay with temporary for now as does not affect oxygen operations (all normally open when electrical is dropped), but need permanent soon – working on formal solution.

· Connecting original MAP back to cryo farm for necessary alarms.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), Allen & Whalen (1)



Misc. Discussions with Contractor:
· Discussed options if need 2nd MAP for O2.  Possibly hook up one of panels from FSC and install in MDB due to close location so not as much “extra” work for electricians.

· Existing feed to cryo area is S/O cable - equivalent to extension cord.  ES & KH agree we will need to change to “permanent” solution.  Discussions by KH with Cryo is that a future change may affect alarms, but will not affect cryo farm operations – no impact on patients.

· Discussed LOx fill with KH.  Cryo aware that they will need additional fill.  They can work cost issues directly with Linde as we would not need fill if Linde would fill tanks out back prior to Monday.



Deliberate Inspections made by QA Representative:
· Observed S/O wiring in cryo farm and reviewed proposed routing options of overhead or around room (equipment in way for either case – overhead would also require man lift but would be accomplished quicker).

· Level of @ 55 inches in vaporizer truck tank.



Misc. Paperwork by QA Representative:
· Progress Meeting Minutes for PM#58.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Reviewed impact on facility for MA & MV riser valve replacement.  Identified difference in forms for MA, MV, LA, and LV.  All forms are for FUTURE riser listing.  LA&LV ARE affected during MA/MV work and will need temporary supply.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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