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Date: Friday, 9 July 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 9 July 2004

Work performed by contractor:

1. Mechanical Piping
· Continued connecting piping for OR Oxygen Riser #24 on floor 4.5.

· Mezzanine awaiting welder to complete connections and install grating.

2. Cryogenics
· Insulation of LOx piping.

3. Electrical
· Continuing work to get old alarm panel in FSC ready for new cryo farm.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), High Purity Systems - Insulators (3), Allen & Whalen (1)



Misc. Discussions with Contractor:
· Attempted to locate grating cover for inside cryo pit.  Could not find – investigating its whereabouts with High Purity.  Also reviewing possibility of utilizing existing storm drain full cover from alternate location until solution can be enacted.

· KH coordinating with Cryo for refill time for Saturday.

· KH verifying availability of trim plates.  Anticipated completion on Tuesday – have not yet heard if they are available for outlet work currently scheduled for Monday.



Deliberate Inspections made by QA Representative:
· Observed progress for insulating piping.  Utilizing blue foam type insulation with vapor barrier cover.  Started with areas that will get flow first during filling of tank.



Misc. Paperwork by QA Representative:
· Progress Meeting Minutes distributed for PM#58 (and 56 & 57).

· Received email from Linde Gas concerning their “punch list” items.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Reviewed with facility for sequencing of work for riser valves and outlet work.  HFPO to verify if any rooms in Wards 41 or 46 do not get changed out.  DS to discuss with wards for brief on what and how we will be accomplishing outlet work.  Does not do much good to change around MD Mech schedule for riser valves versus outlets as it disturbs crew ratio and does not benefit overall schedule.  DS still coordinating MA & MV usage throughout hospital.

· Vaporizer truck to be removed from facility on Tuesday evening.  Fill will happen Monday.  Facility to ensure Logistics or appropriate personnel is aware that truck will be on Loading Dock for majority of the day.  QA sent email to facility.

· Walkthrough with DS, Joe Smith, KH, ES & J&J Personnel concerning MA non-functional pumps.  Found only 2 of 6 that function and cycle through.  J&J was able to get Compressor 2 on bank 1 to run by initially throwing pump mode into auto.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District



[image: image1.png]













_1146981273.doc
[image: image1.png]






