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Date: Tuesday, 13 July 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 13 July 2004

Work performed by contractor:

1. Mechanical Piping
· Continuing mezzanine structure and mobilization of AHU up to correct location.  In process of reconfiguring AHUs.

2. Cryogenics
· Continued insulation of LOx piping.

· Change over from vaporizer truck to cryo farm.

3. Electrical
· Completed @ 1000 hours for new electrical for cryo farm.  (Started demo of old wires)



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), High Purity/Cryo (3), Insulators (2), Allen & Whalen (2)



Misc. Discussions with Contractor:
· Review of flow schematic for final line regulator for oxygen.  Concerns and confusion on the original set-up, how reserve in use alarms signal, etc.

· Discussed next phase for outlets.  ES suggestion Ward 48, Transplant and Dialysis and Ward 45C.  Trimplates not yet on-site.

· Vapo truck to be removed Thurs PM (Officially informed HFP during progress meeting)



Deliberate Inspections made by QA Representative:
· Walkthrough with DStoehr for outlet work prep with facility to ensure aware of work & have temporary.

· Walkthrough with DStoehr for MA/MV temporary needs for during riser valve replacement.  (Will need to have good contact with GI Clinic and Lithotripsy)

· Observed MA pumps in pump room still only cycling through 2 pumps.



Misc. Paperwork by QA Representative:
· None



Safety violations / Corrective measures taken: None.  Noted hard hat issue to crews.  ES to follow-up formally with KH as all work areas need to be wearing hard hats.



Coordination with Facility:

· Progress Meeting #59

· Coordination for temporary needs for outlets

· Coordination for temporary needs for MA/MV Riser Valves.

· LTC DeNio working with facility for MA pump issues.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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