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Week of: 19 July – 23 July 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  19 July – 23 July 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued re-assembly of AHUs & mezzanine construction.

· Completed outlet replacement in Wards 41 & 46.  Completed misc. 4th floor outlet locations.

· Installed N2O manifold in cylinder storage room.  Completed connections for new nitrogen manifold.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

2. Cryogenics Work

· Completed insulation for piping to tanks.

3. Electrical Work

Pending:

· Dental 2nd AAP awaiting QA coordination with HFPO – per code need 2nd panel unless have letter of authorization.

· ER AAP raised by facility as high priority.

4. Architectural Work: 

Pending:

· Completion of trim finishes in 1M19 awaiting architectural sub remobilization.

5. Issues

· Notification from facility that pumps fully functional on 7/22/04, caused delay in MA Riser Valve work.

· MAP alarms for source equipment cannot be run until verifying exact resting location and number of points from each location.

· In process of electrical review with engineers for MCCs and impact on pumps.

· Storm Drain issue for location in and just outside of Cryo Farm.

· Pending contractor training of facility for new cryo farm.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical



Deliberate Inspections made by QA Representative:

· Observed completed insulation for LOx piping.  Need general clean up and punch list.

· Observed typical work on outlet replacement in misc. wards.

· Work with Cath Lab for AAP issues.  Fuse appeared to have been blown and was beeping.  Retrained area on who to contact.  (QA to rehang AAP signage)



Misc. Paperwork by QA Representative:

· Outlet outages and calendar forwarded to HFPO.



Safety violations / Corrective measures taken: 

· None.  (Ladder for gantry reinstalled – QA needs to verify if permanently completed and functionality of ladder)



Coordination with Facility:

· Continued coordination for outlet work and entry into wards/patient rooms.  Noted to DStoehr, need t have more areas as we are being limited by availability of headboards in each area.

· Continued coordination with facility for impact caused by MA pumps.  Bank appears functional.  Received confirmation from facility on 7/22/04.

· Reconfirmed for facility that Dental Lab and Eye Lab not affected by MA outage.

· Awaiting confirmation from facility that Litho is okay on temporary for our start of MA riser valve work. 



Outages for Recent and Upcoming Weeks:

Work/Outage:

AHUs & Mezzanine
7/1 - 
IN PROGRESS

MA/MV Riser Valve Replacement

DELAYED by facility for MA Pumps
Outlet Replacement:

Ward 41

7/12 – 7/23/04
COMPLETED

Ward 46

7/12 – 7/21/04
COMPLETED
Ward 48

7/26 – 8/8
Scheduled

PACU

7/26 – 8/6
Scheduled

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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