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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 5 August 2004

Work performed by contractor:

1. Mechanical Piping
· Continued installation of 4” piping for AHUs and chilled water pumps.

· Change over for MA & MV pumps to do valves for East side.

· Outlet replacement in Ward 71.  (Completed 7116 –4, 1 - 2 bed room, + 2 rooms = 8 headboards)



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, PM (KBR)
Subcontractors: Maryland Mechanical (6)



Misc. Discussions with Contractor:
· BC hoping to do change-over on Monday, however, due to coordination issues with facility, ES informed BC that this needs to be done today.)

· After change-over gave BC authorization to turn off valves on 3.5 in order to isolate 1st – 3rd floor and replace riser valves.  Originally waiting to ensure that DS had discussed the issues with the wards prior to shutting them off.  Kenny reviewing all valves to ensure that everyone has gas who is supposed to.

· Review of outlets for Ward 71 (& 65).  Gave listing to BC.  Completed @ 8 headboards due to impact of MA/MV changeover work.



Deliberate Inspections made by QA Representative:
· Observed change over in pump room for medical air pumps with J&J down in pump room.



Misc. Paperwork by QA Representative:
· Reviewed drawings for impact with 2B73 and chemistry area.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Coordination with Ward 71 for impact for outlets.

· Coordination with facility for MA/MV changeover.  DS notified key critical areas with gas needs where they have had gas but are now losing supply (ER, Dental, 6B, 2B).  Actual change-over performed with J&J staff.  Notified FSC for areas/places that have been informed previously, but may have forgotten that they are under outage situation.

· Discussed cryo storm drain with Jim Cain.   It is okay to lift top in order to drain excess water from in cryo farm.  The cover is temporary until a permanent drain can be installed both in and outside of farm.  By code, cannot have open drain within certain proximity of potential LOx leak.

· Briefly discussed power issues with Mike Crist.  He did receive copy of requirements and is looking into facility’s options.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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