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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

  Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 8 October 2004

Work performed by contractor:

1. Mechanical Piping
· Continued ZVBs for 2nd floor.

· Continued insulation for AHU piping.

· Continued piping for MRI.  Brazing up at MRI entrance and at penetrations.

2. Electrical
· Demo’ed AAPs in MRI area.  Started prep for new MRI AAP.

3. Architectural
· Continued drywall and finishes at 1J08, 1st floor, and 2nd floor lab locations.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (4), Allen & Whalen (2), JS Global (2)



Misc. Discussions with Contractor:
· Discussed misc. additional work.  Will follow up on Tuesday.

· Discussed with BC for MRI.  Noted location of tie-ins at both MRI area and for configuration at riser.  Have piping up to area at riser, but still need penetration through floor to interstitial and then connection to valves which BC installed just recently in prep for this work.

· Discussed with BC for AAP sensors for 1X06.  AAP is ready but does not yet have sensors in order to activate.  BC is aware and work will require outage in order to cut intee.  Best is to schedule with additional certification work as it will also require certification.

· Not sure yet if crews are working on Monday.   Neither KH nor CR (nor DS) will be on-site due to holiday.  If crews are on site need to confirm that JT will be here.



Deliberate Inspections made by QA Representative:
· Observed progress on piping for MRI.  Currently labeling piping for gas specific and direction of flow.

· Observed start of demo of AAP s in MRI.   Issues due to sensor connection directly within AAP.  Able to detach through quick connect and additional connection above the panel box.



Misc. Paperwork by QA Representative: 
· Updated MedGas slides for Garrison Commander meeting scheduled for nest week.

· Distributed Progress Meeting #67 Minutes via email.



Safety violations / Corrective measures taken:  None


Coordination with Facility:

· PENDING – Follow up with facility for meeting with ElCon.

· .



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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