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Week of: 11 October – 15 October 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  11 October – 15 October 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued replacement of 2 (revised) ZVBs for 2nd floor lab areas.  Pending tie in to LA/LV and formal certification planned for 10/18-10/19.

· Continued outlet work on Ward 57.  (Close to completion)

· Continued new piping for source lines to MRI area.  Outage scheduled for 10/19 for final tie in including appropriate valve and future valve and new AAP sensor tie in.

· Completed insulation of lines for AHUs.  Control wiring personnel in-site for commissioning of units.

· Investigating EBCT for sensors for proposed tie in on 10/19.  Work will require outage.

Pending:

· 2H08 demo.

· Water softening system outage.

· Manifold tie-ins.

· Painting of mezzanine.

· Completion of piping for fire sprinkler test connections in cylinder storage room.

· AAP for 1X83 EBCT awaiting sensor tie in by MD Mechanical.

· Outlets in Ward 72 (problems with style type).

2. Cryogenics Work

Pending:

· Need to compile punch list.

· LNB2 certification ??

3. Electrical Work

· Misc. electrical work for trailer reconnection.

· As Built review.

4. Architectural Work: 

· Started bulkheads for MRI piipng.

· Closing and finishes for ZVBs on 1st floor.

· Closing and finishes for ZVBs on 2nd floor.

· Installed wallpaper in 1M19.

Pending:

· Completion of cove base for 1M19.

5. Issues

· Pending formal cost modification based on facility authorization (9/24/04) for Priority 1 power.   Impacts start of all source equipment work.  Completed negotiations.

· Pending formal modification for Storm Drain (and electrical) code issues at Cryo Farm.  Completed negotiations.

· Pending contractor MAP “plan of action”.   Submittal approved.  Believe contractor awaiting MAP alarms for source equipment cannot be run until verifying exact resting location and number of points from each location.

· Manifold discussions started between ES & KH on how & when for tie-ins.  Facility acknowledged during PM#68 to tie-in even if do not have alarms fully as currently not alarmed beyond AAPs.

· Pending additional information for DLV submittal.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Deliberate Inspections made by QA Representative:

· Observed outlet replacement in various wards.

· Observed work progress for AHU insulation in pump room.

· Observed progress for MRI piping in corridor and tunnel.

· Walkthrough of pump room for new source equipment electrical issues.

· Observed cylinder storage room configurations.

· Continued testing for N2 in Dental area.

· Observed ZVB work for new boxes on 2nd floor labs areas.



Misc. Paperwork by QA Representative:

· Need completion of Cryo O&M comments.



Safety violations / Corrective measures taken: 

· None



Coordination with Facility:

· Coordination with MRI \, EBCT, & labs for outage dates.

· Progress Meeting #68.



Outages for Recent and Upcoming Weeks:

Work/Outage:

AHUs & Chilled Water Pumps
7/1 - 
IN PROGRESS

N2 Manifold Tie-In


N2O Manifold Tie-In


CO2 Manifold Tie-In


Outlet Replacement:

Ward 57

9/27 - 
IN PROGRESS
WAGD


PENDING CONTRACTOR #s & DELIVERY
Ward 72

8/20 – 
ON HOLD DUE TO COMPLICATIONS

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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