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Name of Contractor: S.W. Day Construction 
   Project: Renovation of Building 7 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: BE003648J.

Contract Number: DACA31-99-D-0052.                           Date: March 07, 2002.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. Contractor personnel were installing drywall on the third floor, south side around mechanical chases. 
2. I found some damaged installed ductwork in two different locations on the second floor. 
3. Second floor south side has one room with a unit, HVAC, half in the room and half in the hallway. Will be difficult to service.
4. Second floor hallway south has too small of an access panel to a fire damper.
5. At the progress meeting this week, it was again discussed that the FMD still needs to fund approximately $57,000.00 towards the project. I informed Maurice Evans again about the funding request and he will request it again. The time has come when this item is critical. 
6. There are multiple locations where the masonry walls have been penetrated in the basement and now have conduit running through the openings. There are no sleeves in place at this time.
7. Installed but not finished drywall has too small of screw spacing from the edge of drywall. The screws are on the edges of the drywall and have broken the drywall in several places. The minimum 3/8” is not being followed. 
8. I found several locations where the electrical boxes are not properly supported. Missing supports and bent or broken tabs. Some boxes where the drywall is installed the boxes are easily pushed back in the wall. I also found two 5 gang boxes installed that I don’t believe are allowed by Corps. I’ll have to check on it.
9. A visual inspection of the above ceiling space turned up a lot of flex conduit at lengths much greater than the 6’ allowed to attach to fixtures/equipment. Some of it could be for temporary lighting. Contractor states they have not installed any at those lengths and that there are lengths previously installed and termed existing.
10. Sound batt insulation wasn’t installed around wall penetration from offices and didn’t go full height up partition walls.
Personnel on Site: SW Day Construction 
Superintendent: Mike 

Contractor Quality Control: 1

Workers: 12

Significant Equipment on Site: N/A
Deliberate Inspections made by QA Representative: Inspecting cavities in and above walls before drywall installation.
Weather Conditions that effected the site: None
Safety violations / Corrective measures taken :N/A
Coordination with Facility Manager: Informed Mr. Evans about the outstanding funding issues. 
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Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






