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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – Renew 5th Floor
Location of Work: WRAMC – Washington, DC

Dates: 08-Mar-02

Contract Number: DACA87-97-D-0038


Task Order Number: 46 (also 28/36/44/46)

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· The contractor has completed the additional asbestos abatement work on the 5th floor, south tower. Over 300 bags were collected. Discussed with Derage.
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BL-3 labs on 5th floor, south tower (north-east view).
BL-3 labs on 5th floor, south tower (south-east view).

The steam line leak was capped by facility. 
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     Necropsy room on 5th floor, south tower.

Feed room on 5th floor, south tower.

· The 225kW emergency generator was moved to its new location. The main unit fits on the existing concrete pad, but some of the components (exhaust, etc.) still need to be assembled. Discussed with Derage. TO #28
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· AHU-3: Two pipe leaks at the humidifier are being repaired. Copper piping union not connected. Steam piping still needs to be insulated. Discussed with Derage.  
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· AHU-7: A safety railing was installed and the existing ladder was removed. I asked Derage to remove a rag wrapped around the copper piping for AHU-7, and if needed, repair the leak.  
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· A section of rubber tread in stairwell 4, near the 2nd floor, has become loose. Derage was informed. 
Personnel on Site: John J. Kirlin, Inc. / Clairmont Engineering / CIS /BDS

Superintendent: Derage Alemayehu, John J. Kirlin, Inc.

Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: CIS & Kelly

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: None
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer.


Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






