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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – Renew 5th Floor
Location of Work: WRAMC – Washington, DC

Dates: 01-May-02

Contract Number: DACA87-97-D-0038


Task Order Number: 46 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· The first shipment of gypsum wallboard materials was delivered. Materials were transported to the 5th floor of the South Tower and stacked at four locations (rooms 5028, 5030, 5032, and 5014/5017).

1. Gypsum wallboard: 5/8” thick, type “SCX”

2. Metal studs: various widths (6”, 3-5/8”, 1-1/2”)

3. Tie wires 

Personnel on Site: John J. Kirlin, Inc. / Coakely & Williams Construction, Inc.

Superintendent: Wayne Conley, Coakely & Williams Construction, Inc.

Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: Coakely & Williams

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative:

· General Comment: What are the commissioning/certification procedures for completed BL-3 labs?  The contract documents do not address this matter, and the project’s construction phase has commenced. HFPA, AFIP, USACE, and Contractor (Design/Build) need to collectively agree on these requirements, such that future financial and timeliness impacts, if any, can be mitigated.
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer.

[image: image1.bmp]
Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






