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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc

Contract Number: DACA87-97-D-0038, Task Order: 46 
 

Date: 13-Jun-02

Work performed by contractor: 

1. Demolition:

a) Electrical/mechanical equipment in mechanical rooms 5034 and 5015.

b) New door in room 5001M.

c) Section of wall in corridor 5024 leading into mechanical room 5034.

2. Walls: Framing for partition types in BSL-3, South Tower.

3. New copper pipe and brazed joints in Phase 2A, BSL-3 North Tower. In accordance with Transmittal No. 71046-20, Submittal No. 7/8, mechanically extracted tees used for piping connections. T-drill and “stay-siv” brazing alloy used to create one lap joint. Approved for chilled water, heating hot water, and domestic water piping (( 2”). 

Other: Coordination meeting conducted on 12-Jun to review contractor concerns regarding data/communications and security work. 



Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI



Superintendent: Wayne Conley, Coakely & Williams Construction



Contractor Quality Control: Derage Alemayehu and Leo Simpson, John J. Kirlin, Inc (SPD)


Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin / BMI



Significant Equipment on Site: New JJK trailer delivered to the laydown area on 12-Jun.  



Deliberate Inspections made by QA Representative: 

1. Testing of fire pump (room BL-32) on 225kW emergency generator performed by GDS Controls, Inc. Test was successfully completed on 10-Jun. Lachapelle, Alemayehu, Doyle, Simpson, Ashley

2. Testing of capped PIV was conducted on 11-Jun. Valve has been closed. Lachapelle, Alemayehu

3. Welding, Burning, & Heating Operations – Site Safety and Health Plan (Sec 3.9). Inspection performed on 12-Jun for Phase 2A (BSL-3 N. Tower) and mechanical room 5034 (BSL-3 S. Tower). Deficiencies were reviewed with Conley and Simpson   

a) 3.9.1 - Fire extinguisher minimum 30 feet 

Yes. Type ABC.

b) 3.9.2 – Welding screens or warning signs

No. 

c) 3.9.3 – Full face shield and long sleeve for welder

Yes.

d) 3.9.4 – Ventilation (fans or blowers)

Insufficient. A fan is being used at each location. Phase 2A requires better ventilation; however, no air source available until new wall opening for door in wall in room 5001M.   

e) 3.9.5 – Tinted eyewear (min No. 2)

Yes.

f) 3.9.6 – Welding, burn permits

Contractor unable to produce permit.



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: 

1. Two workers were smoking cigarettes on the roof. I informed them that this is a non-smoking facility. Smoking is permitted at designated areas outside of the building. Alemayehu, Simpson, and Conley were informed and asked to enforce the non-smoking policy.

2. On 13-Jun, four workers performing demolition activities were missing safety goggles. One employee was missing a hard hat. In accordance with Site Safety and Health Plan, all workers are required to wear hard hats and safety glasses. I instructed the workers to comply with the LSHP and reviewed compliance issues with Conley and Alemayehu. Alemayehu informed me that an offender would be removed from the job site after the third warning.  



Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative















