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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 6-Sep-02
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Work performed by contractor: 

Performing punch-list for Phase 2A, BSL-3 North Tower. Lab is operational and researchers will be occupying the space. 

1. Clean the top of all fire alarm devices.  

2. Caulk around base of autoclave. 

3. Install variable frequency drive and make operational. 

4. Seal between gypsum board wall and floor in mechanical room. 

5. Inspect and certify backflow preventer. 

6. Bolt down all units on the roof. 

7. Seal all penetrations on roof. 

8. Complete installation of insulation, including the humidifier and associated piping. 

9. Replace defective CWS pressure gauge. 

10. Provide a PC for the Building Control System so that Capron can install the necessary software to monitor and control the new equipment. 

1. Architectural: 
· Minor concrete patch repair to floor slab.

2. Mechanical: 

· Installation of supply and exhaust ductwork continues.

3. Plumbing: 

· Installation of sprinkler system piping continues.

· Risers.

· Existing vent piping relocated in shower-out area.  

(continued)

4. Electrical: 

· Conduit for speakers.

· Pulling cable/wiring.

5. Environmental: Asbestos abatement in B032 continues.
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Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI / Marcor / Capron



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 



Contractor Quality Control: Derage Alemayehu / Leo Simpson / John Garraway, John J. Kirlin, Inc (SPD)

A meeting with the CQC staff was conducted on 5-Sep. The 3-phase control system was addressed. John Garraway is actively engaged with the GC and subcontractors. I will be working with John to assure that the 3-phase control system is being correctly performed and that the contractor is effectively controlling all operations.     


Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI / Marcor / Capron 



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: Improper use of step ladders, such as 1) step ladders are not to be used while leaning and unopened 2) the top two steps are not to be stood upon 3) never "straddle" the top of the ladder to sit on the top step. I’ve informed Leo Simson and requested that Ladder Safety be the agenda at the next safety meeting.



Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative
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