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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 19-Sep-02
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Work performed by contractor: 

The following items remain from the punch-list for Phase 2A, BSL-3 North Tower. Lab is operational and researchers will be occupying the space. 

1. Install variable frequency drive (VFD) and make operational. This will be done during Phase 2.  

2. Provide a PC for the Building Control System so that Capron can install the necessary software to monitor and control the new equipment. 

1. Architectural: 
· Fiberglass reinforced durock panel with epoxy finish will be used in the BSL-3 animal rooms. The sample panel contains some pinholes and rough spots. The contractor has been informed that these imperfections will not be accepted. 

· Concrete housekeeping pads for new equipment in room 5034. Contractor is using dowels and wire mesh to improve strength. In order to improve bond, I’ve requested that the surface/formwork is clean and that reinforcing be rust free before placing concrete. 

· Existing pads serving AHU6A/6B in room 5034 are being sawcut.

2. Mechanical: 

· Phoenix control devices being installed in the mechanical room 5034.

(continued)

3. Plumbing: 

· Existing iron pipes being removed and carbon steel piping for contaminated waste-vent is being installed. 

· Installation of sprinkler system piping continues.

4. Electrical: 

· Installation of feeders and conduit. Pulling of wires continues.

· Room 5017 1) electrical outlets mounted 18” above floor 2) telephone/data outlet mounted 84” above floor.  

5. Environmental: 

· Asbestos abatement work in B032 continues. 

6. The contractor has been directed to vacate their 1st floor office area in the South Tower neck area. The facility will be using this transition space for occupants displaced from the 4th and 5th floors. It is anticipated that the contractor will temporarily occupy space on the 4th floor, until additional office and laydown area can be attained for the contractor. Jerry Lachapelle has been engaged in this issue.   
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Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI / Marcor / Capron



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 



Contractor Quality Control: Derage Alemayehu / Leo Simpson / John Garraway, John J. Kirlin, Inc (SPD)



Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI / Marcor / Capron 



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 

· Work Plan TO 66 (Renew 4th Floor) - Review comments have been input into Dr Checks.



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None



Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative
























Contractor placed 4” thick housekeeping pad for MCC equipment. Plans had specified 6” thick. Upon review with QC and electrician, the pad will remain. This pad serves a housekeeping function by keeping the equipment off the floor. Furthermore, the dowels and wire mesh reinforcing will add to the overall strength of the pad.
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