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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 4-Oct-02
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Work performed by contractor: 

1. Architectural: 
· Concrete pad

· Shower basin

· Metal door frames have been delivered on site.

2. Mechanical: 

· Controls

(continued)

3. Plumbing: 

· Copper piping

· Iron piping

· Sprinkler system installation.

4. Electrical: 

· MCC7E connections

5. Environmental: Asbestos abatement in B032 has been completed.
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Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / National Fire Protection



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 



Contractor Quality Control: Derage Alemayehu / Leo Simpson / John Garraway, John J. Kirlin, Inc (SPD)



Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / National Fire Protection



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 



Weather Conditions that effected the site: N/A



(continued)

Safety violations / Corrective measures taken: None

On 4-Oct, Dr. Hadfield addressed contractor/subcontractor concerns regarding exposure to pathogens when performing construction work in and around bio-safety labs. John J Kirlin, SPD, videotaped the meeting.  Lead and asbestos abatement issues were not addressed, because they are the responsibility of the contractor (Clarimont). Dr. Hadfield did provide his office number (202-782-1863) and cell phone number (202-494-1532) to the participants. In summary, Dr Hadfield addressed the following topics:

· AFIP includes BSL-1, BSL-2, BSL-3.

· Wash hands to avoid ingestion.

· Decontamination is performed in BSL-2 and BSL-3 using 5% and 10% Chlorox solution, respectively

· Swipes and testing are performed after decontamination to evaluate effectiveness.

· Decontamination of ventilation system done using 1) paraformaldehyde 2) hydrogen peroxide

· Paraformaldehyde takes about 1 day to apply and 1 week for clean-up

· Leaves white, powder residue

· Prefer not to use it due to toxic properties

· Hydrogen peroxide takes 1 day to apply and 1 day to clean-up

· Preferred mean of decontamination and currently used at AFIP.

· Contractor wants to coordinate with Dr. Hadfield prior to demolition.

· AFIP staff where masks to protect the animals and minimize risk to allergies.

· Cages in hallways have been decontaminated.

· Equipment/systems with biohazard stickers in a construction area should be brought to the attention of the QC staff and Dr. Hadfield.



Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative















Installation of base in showers 5019C and 5025C serving BSL-3 South Tower.





Expanded concrete pad for AHU 6A/6B in mechanical room 5034. Height matches existing. Rebar reinforcing spaced approximately 12” on center, including dowels. High early strength Quickrete brand concrete (5000 psi) poured on 4-Oct.








Contaminated vacuum and air serving BSL-3 South Tower outside room 5028. 





New 4” storm to roof drain, serving 5th floor, east side expansion. Pipe penetrates precast panels at two locations along east side.
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Controls for CWS/R serving AHU 6A/6B. 
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