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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 18-Oct-02
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Work performed by contractor: 

1. Architectural: 
· Sheet S1.1 specifies welding of 3/8” flange plate (A36), 6’ long to steel beam at four locations. 4.5” wide on column line 5, 5” wide on column line 6. The 1” fillet welds spaced 12” are being verified for compliance.

· W12 steel mounting set on concrete piers to support new chiller. I’ve requested to perform a joint QC/QA inspection to verify structural compliance of steel, welds, bolts, etc. on roof and on beams in mechanical room 5034 prior to mounting of equipment. 

· Installation of new metal door frames in metal stud and CMU walls. 

· Phase 2A – Contractor has patched the water damaged ceiling in the lab space. An application of epoxy paint and cleanup still remains. 

(continued)

· Demolition of a portion of the west side wall, exterior precast panel, in room 5029 to support expansion onto the roof.

2. Mechanical:

· Piping penetrations in the ceiling of mechanical room 5034 to support roof mounted chiller.

· Installation of supply and exhaust ducts in room 5034.

3. Plumbing: 

· Layout of additional risers to support 5-6 pipes.

· Sprinkler piping.

4. Electrical: 

· Installation of conduit and feeders. See CQC section.
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Personnel on Site: TO 65 Site Investigation Team



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction 
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Contractor Quality Control: Derage Alemayehu / Leo Simpson / John Garraway, John J. Kirlin, Inc (SPD)

· Existing electrical conduit, flexible metallic tubing, not in accordance with requirements. Removal of existing flexible tubing and replace with EMT. Garraway identified the deficiency.  

· 6” wide, 18 gauge strip of galvanized sheet metal attached to studs along the metal door frame header. Sheet A10.1 specifies two metal studs along the headers, but they were omitted. The corrective action was taken to stiffen the partition. Corrective action was agreed upon with Garraway. 

(continued)



Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / National Fire Protection



Significant Equipment on Site: None 



Deliberate Inspections made by QA Representative: Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 



[image: image5.jpg]-y





Name: Bert K. Pechhold 




                       Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative















CMU wall at new metal door frame jamb. CMU cavity filled with concrete. Narrower openings to be filled with mortar.





Steel flanges welded to underside of beam at column line 5.
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