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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – Renewal Transition Space
Location of Work: WRAMC – Washington, DC

Dates: 10-Apr-02

Contract Number: DACA87-97-D-0038


Task Order Number: 36 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· O&M training for the HVAC system was conducted for the facility maintenance staff. Attendees included: Mike Ponds (VWI), Kevin Green (JJK, Mechanical Services), Doyle, Lachapelle, Pechhold, and J&J Maintenance staff from AFIP (6). The following items were reviewed:
1. Four (4) sets of O&M manuals have been delivered. Each set contains five (5) volumes. Two (2) sets were available for review at this training session.

2. Mike Ponds conducted the opening remarks, circulated a sign-in sheet, and then asked Kevin Green to address the specifics. Along the way, Ponds and Green addressed questions presented by the attendees. 

3. Doyle informed Ponds that the As-Built drawings in the O&M manuals were inaccurate and need to be updated. He had previously submitted to JJ Kirlin a marked-up set of drawings.

4. The warranty from JJ Kirlin is good till Mar-03. A copy is in the O&M manual.  

5. Green specifically addressed the following components: (1) AHU-3, (2) humidifier, and (3) split system air conditioning. He briefly reviewed the maintenance requirements and frequency schedule for these items. Per request of the facility, fan coil units were not covered at this training.

6. Following the sit-down training session, the attendees conducted a walk through to review all the equipment. Punch-list items which remain to be completed include (1) improve mixing zone of OA/RA in AHU-3, stratification impacts freeze stat (2) insulate humidifier piping.

Personnel on Site: John J. Kirlin, Inc. 

Superintendent: Derage Alemayehu, John J. Kirlin, Inc.

Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: None

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: None 

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer.
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






