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Name of Contractor: John J. Kirlin 
   Project: Parking Garage Radiator Project in front of Bldg. 2 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: 0071.

Contract Number: DACA01-98-D-0025.                           Date: May 9, 2001.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. Contractor personnel were installing re-bar and reinforcing inner formwork of ventilation shaft number #1.
2. I had the contractor shoot and calculate the existing grades around the shafts due to the 2’ finished height difference and close proximity to the existing stair tower. After looking at the numbers, decided to leave the formwork and re-bar alone due to the slope of the area in question.  
Personnel on Site: John J. Kirlin 
Superintendent: Mike Ibrahim

Contractor Quality Control: 1

Workers: 4

Significant Equipment on Site: Backhoe and Skidsteer
Deliberate Inspections made by QA Representative: 

1. Inspected concrete deck surface of the garage along with the drilling and doweling for the tie in of the new walls. No problems to date.  

2. Working with contractor to determine weight of dirt stockpile for concerns regarding the garage loading limit of 100psf. Contractor will spread pile out to be careful if the results are close to the limit. 

Weather Conditions that effected the site: Slight rain shower overnight and in the morning, no effect on progress. 

Safety violations / Corrective measures taken: N/A

Coordination with Facility Manager:  N/A  
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Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






