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Name of Contractor: John J. Kirlin 
   Project: Parking Garage Radiator Project in front of Bldg. 2 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: 0071.

Contract Number: DACA01-98-D-0025.                           Date: May 10, 2001.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. Contractor personnel were installing re-bar and the outer form of ventilation shaft number #1.
2. While inspecting the re-bar before they closed up the formwork, I questioned the clearance between the re-bar and the forms. Contractor stated that it only had to be one inch “plus or minus”. Sounded strange to me so I asked, “ plus or minus what?” As it turns out, his drawings have “1 ?” for the specified clearance. Nobody asked what the “?” mark meant. My drawings, ACI code, and the three structural designers I talked with all agreed with me that it should be “1 ½ “ MIN. One of the three was the original designers of the project.  I instructed the contractor to tear down his formwork and correct the clearances, and then explained why it had to be 1 ½ “. Not sure how this will affect schedule or claims.  
Personnel on Site: John J. Kirlin 
Superintendent: Mike Ibrahim

Contractor Quality Control: 1

Workers: 4

Significant Equipment on Site: Backhoe and Skidsteer
Deliberate Inspections made by QA Representative: 

1. Inspected concrete deck surface of the garage between the layout of the wall along with the drilling and doweling for the tie in of the new walls. No problems to date.  

2. Working with contractor to determine weight of dirt stockpile for concerns regarding the garage loading limit of 100psf. Contractor will spread pile out to be careful and move equipment off of area in question. 

3. Inspected re-bar tied up before the forms were completely closed. Other than the above mentioned clearance on the forms to the re-bar, no other problems noted.   

Weather Conditions that effected the site: N/A 

Safety violations / Corrective measures taken: N/A

Coordination with Facility Manager:  Conferred with Maurice Evans regarding the clearance problem and informed him of the circumstances. He proceeded to inform me to tell contractor to correct problem and we will listen to complaints later if there are any.  
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Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






