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Name of Contractor: John J. Kirlin 
   Project: Parking Garage Radiator Project in front of Bldg. 2 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: 0071.

Contract Number: DACA01-98-D-0025.                           Date: June 05, 2001.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. Contractor personnel were saw cutting the garage deck concrete inside both ventilator shafts. They will be lifting out the cut slabs tomorrow, 6th June.
2. Contractor personnel were laying sod over excavation area, Mr. Adams from DPW was there to approve sod.
3. I pointed out that the contractor had to replace the shrub that was damaged by the backhoe during excavation. He disagreed at first but then agreed since I was there when he did it. 
4. Contractor also finished repairing the lawn sprinkler system damaged during excavation. He will install one additional head to cover the area between the stair tower and vent shaft. The two existing heads will be capped due to their limited area now as a result of the vent shafts. Mr. Adams DPW approved.   
5. Kirlin personnel were finishing the last circulating pump. We discussed the testing with Maurice Evans and Jim Curtis, 24hr run time and a certified balanced unit by manufacturer installed will suffice.
Personnel on Site: John J. Kirlin/Donnelly Construction 
Superintendent: Brian Donnelly

Contractor Quality Control: 1

Workers: 4

Significant Equipment on Site: Backhoe, skidsteer, zoom boom.

Deliberate Inspections made by QA Representative: 

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken :N/A
Coordination with Facility Manager: N/A
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Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






