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Name of Contractor: John J. Kirlin 
   Project: Parking Garage Radiator Project in front of Bldg. 2 
Location of Work: WRAMC WASHINGTON, DC.          Contract/DO/PO Number: 0071.

Contract Number: DACA01-98-D-0025.                           Date: Dec. 14, 2001.

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract
Work performed by contractor: 

1. The only work done to date since the last report was some punch-out work. Kirlin welded in some replacement grates where they cut the originals for the temporary piping system. Kirlin also started labeling the piping in the garage. 
2. O’Donnelly Construction replaced the steel decking already installed with galvanized and started punching out their work. They also cut the 30 square foot hole between the two radiator rooms and blocked off the radiators associated with the dead-lined generators to prevent flow through the cores.  I flow tested the three fans to check for amp draw with the now reduced static pressure. All but one fan motor were within allowable limits. One old motor was 10amps over the plate rating. Possibly bad/old motor. I didn’t have the ability to check flow or static pressure measurements. Doubling the exit air openings should have significantly reduced the static pressure. The fluid system appears to be working adequately even though the radiator necks have not been replaced and therefore the system pressure hasn’t been increased to 25 psi. as of yet. And it appears they will not be.
3. As of yesterday, Thursday the 13th Dec., the command has given the order to disconnect the original generators still on line and connect the trailer units up. The command is in the process of purchasing permanent self contained replacement units. The original units will be permanently dead-lined this weekend. They will not be evaluated and the cooling system will be abandoned. An awful lot of money and hard work down the tubes. But that is the decision and we will move forward. I will work with the FMD next week and determine how we will close out the current contract. All modifications were held up.        
Personnel on Site: John J. Kirlin/ O’Donnelly Construction
Superintendent: Sam Robehmed

Contractor Quality Control: 

Workers: 5

Significant Equipment on Site: none

Deliberate Inspections made by QA Representative: I flow tested the three radiator fans on-line and found that one of the motors appears to be worn. High amp draws noted.

Weather Conditions that effected the site: Cloudy with periods of rain, warm near 60. 

Safety violations / Corrective measures taken :N/A
Coordination with Facility Manager: Worked with Maurice Evans to plan how to close out contract.


Name:                Ben C. Kowalczyk                     
 Signature:   

     US Army Corps of Engineers, Baltimore District

             Quality Assurance Representative






