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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 14 April 2003

Work performed by contractor: 

General piping on interstitial floors

· Continued mains on 1.5 SW and NW (obtained burn permit to begin brazing).

· Continued piping on 4.5 for layout of new piping for ZVBs. 

· Started piping on 6.5 SE for new work for 2 ZVBs from Ward 61.

· Awaiting confirmation from HFPO/Facility concerning Outage for Riser 10.

Ward 61

· Installed dust protection for relocation of ZVB for general ward and removal of ZVB for Room 6123.

Building 52

· Hanging ductwork for new AHU unit.

· Difficulty accessing office in AM.  Room was intentionally left unlocked by Contractor, however, someone from facilities locked door over weekend.  (May have been due to VIP visiting on Friday.)  Emphasizes need for additional keys and access into Bldg 52.



Personnel on Site: None

Subcontractors: Maryland Mechanical



Superintendent: Mechanical Superintendent: Brooks Crothers (Maryland Mechanical)



Contractor Quality Control: Brooks Crothers (Superintendent, Maryland Mech.)



Deliberate Inspections made by QA Representative:  Inspected Ward 61 for dust control with Infection Control representative.  No actual work being accomplished by contractor.  Partitions were hung and are acceptable for clinic area.



Non-Compliance Work: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:  

Discussed increasing need to resolve matters for key cards, keys to misc. mechanical areas, and access to Building 52.  Jaime Austria to follow-up.

Discussed location of ZVB for Ward 61.  Authorization granted by HFPO & Mr. Hector Santos for use of abandoned telelift shaft (anticipated impact of 3-4” into shaft area).

Met with Infection Control representative to inspect Ward 61 dust control and to perform overall assessment of Wards 61, 51, and 71.  Summary of assessments:

Ward 61 - Neuro Clinics.  Dust partitions as installed are acceptable.  Contractor’s intent is to use vacuum concurrently when cutting walls.  Ensure “entrance” is more secure when doing work.  Be sure to install dust partition if cutting holes in wall in storage room if using shaft.

Ward 51 - Pediatrics. Continue with dust partitions and vacuum while working.  Additional concern due to kids, have cones or additional signage more readily apparent.

Ward 71 - Oncology.  Ensure dust partitions fully secured.  Limit access into and out of partition while doing work until fully complete.  Clean inside when work is complete.



[image: image1.jpg]



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District


[image: image3.wmf]


� EMBED Word.Picture.8  ���











[image: image2.wmf]_1110020205.doc

