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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Wednesday, 23 April 2003

Work performed by contractor:

1. General piping on interstitial floors

· Continued mains on 1.5.

· Continued piping on 6.5 SE for new work for 2 ZVBs from Ward 61.

· Continued pressure testing as piping is laid.

2. Ward 61 – Zone Valve Boxes

· Dust partitions maintained for both ZVBs on Ward 61.

· Continuing piping for ZVB at the telelift shaft location.

· As walls do not line up between the interstitial floor and the Ward, the piping is run from in telelift shaft to above drop ceiling at Ward 61, run horizontal within ceiling and penetrates up to interstitial floor.  (There was also not enough room to mount the core drilll machine in order to run the piping fully within the shaft.

· Did not braze piping between 61 and 6.5, as contractor needs additional fitting in order to purge.

· Installed new dust partition for approved AAP location “around corner” from nurses station.

· AAP box roughed in at wall.

· Contractor removed phone at wall and relocate approx. 1’ away in order to fit AAP.  (Phone box is reinstalled back in wall but still needs final punch down in order to function.)

Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (crew of @5), Allen and Whalen (crew of @2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative: Inspection of work on at Ward 61.  Dust partition was in place for both areas of work (ZVB & AAP locations).  ZVB piping in process of layout (not yet brazing.  Opening made for new AAP.  In afternoon, AAP was roughed-in, rough opening was sealed with tape, and dust partition was removed.  Phone still needs remounted on wall.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Per discussion with JA, key cards are anticipated in afternoon or by tomorrow morning.

· Discussions with Earl Timberlake, DOIM concerning LAM.  Questioned why lines were punched down in hub room and are not labeled.  Per ES understanding from PM#6 lines were run, but Ft.B would not punch down into WRAMC system.  Per discussions with Allen & Whalen crew, they did not punch down any lines in hub room; there were 3 sets of lan lines that were already in the space and were punched down prior to the Contractor’s occupancy.  Ft.B sub did branch of additional lines, and they are not labeled as many of the labels had come off.  Understanding is that these lines are not fully punched down in hub room.  Punch down in office is done in same manner as existing lan lines.  Ft.B can retrace if necessary. Question of A vs B punch down.
· ES to coordinate work order and initial meeting with DOIM.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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