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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Tuesday, 28 April 2003

Work performed by contractor:

1. General piping on interstitial floors

· Continued mains on 1.5 NW.  Progress – mains @90% complete – working on final piping.  Valves not yet installed – some on-site but not all.

· Continued piping on 6.5 SE in conjunction with ZVB piping for Ward 61.

2. Ward 51 – Zone Valve Box & AAP

· Repaired dust wall at corridor.

· Installing fittings and piping for new ZVB.  Crew is brazing as they go.

· Drywall patch for AAP complete – needs finishing.

3. Ward 71 – Zone Valve Box and AAP

· Coordinated with facility and moved Omnicell.  1st door to storage room is blocked off.

· Dust wall set for ZVB in corridor.  Starting dust wall in storage room 7120 then will install AP dust wall.

· Intend to rough-in box then immediately start coredrill, fittings, and piping.

4. Ward 40 - Outlet Replacement

· Anticipate starting on Wed to best utilize crew.

5. Building 52

· Drywall not yet started for office walls.

· Electrical continuing final rough-ins.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical - 5, Allen and Whalen - 1, JS Global – 2



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  None.


Deliberate Inspections made by QA Representative:

· Inspection of work at Ward 71.  Omnicell moved.  Observed dust walls in progress and 1 already installed.  Using a lighter-weight plastic and is more maneuverable to install and more efficient.  Removed picture from location for new AAP.  Once dust wall in place will cut opening for ZVB.

· Inspection of work on at Ward 61.  Still need to finish drywall at corridor then can remove dust wall.

· Inspection of work at Ward  51. AAP needs final point-up.  ZVB in process of piping and brazing.

· Inspection of work at Building 52.  Progress not as much as had anticipated.  Drywall at windows is removed.  All surface mount removed.  Electrical 95% complete – awaiting LAN issues from DOIM.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Contractor coordinated directly with facility Omnicell personnel to relocate unit in Ward 71.

· Met with Kim Burney from DOIM (and Richard Mackenzie, Allen & Whalen) for LAN.  3 existing drops already in place and functional.  3 drops that were relocated and need final punch down in office space.  My understanding that ALL drops are punched down at hub room.  Kim B. to discuss with Earl Timberlake for proceeding and $ coordination.
· Awaiting confirmation from HFPO for Riser #10 (no patient impact) and Riser #9.

· Awaiting issue resolution for Dumbwaiter, keys to misc. rooms, Building 52 access, and temporary feed.

· Progress Meeting #7.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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