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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  28 April – 2 May 2003

Work performed by contractor:

1. General piping on interstitial floors

· Continued mains on 1.5.

· Continued piping on 5.5, 6.5, & 7.5 SE for new work for ZVBs.

2. Ward 51 – ZVB and AAP

· ZVB completed

· AAP needs front plate

· Walls need finishing around ZVB & AAP

3. Ward 61 – ZVB and AAP

· AAP needs front plate

· Walls need finishing around ZVB & AAP

4. Ward 71 – ZVB and AAP

· Worked with facility Omnicell personnel to move unit.

· Installation for new ZVB in progress.

· AAP rough-in completed – awaiting tie-in.

5. Ward 57 – AAP

· “Emergency” installation of panel as current panel was inactive.

· Panel is active and Ward rep. Was “trained” on limits and usage

6. Ward 40 – Outlet Replacment

· Started install of new front bodies for all outlets in Ward 40.  Remaining outlets to complete are for Room 40S1 (in Ward 40 but controlled by Ward 49 ZVB).

7. Building 52

· LAN connection completed by DOIM.

8. Issues

· Awaiting confirmation from HFPO/Facility concerning Outage for Riser 10.  Have been given verbal authorization, however, awaiting paperwork.

· Dumbwaiter.  Pending formal answer for removal of unit from shaft.

· Telelift.  Per revised AAP/ZVB location, contractor is not installing in this location, however, still requesting formal answer from facility to determine if feasible if problems arise in determined location.

PICTURES: To be included with next weekly report.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative:

· Random inspection of work on at Wards 51, 61 and 71 for status of work and work compliance.

· Random inspections of dust partitions.   All in place and vacuums being used for work when cutting drywall.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Coordinated with facility for start of work in Ward 71 and for relocation of Omnicell equipment.

· Progress Meeting #7 held on Tuesday, 29 APR.

· Continued coordination with HFPO for dumbwaiter, keys, Bldg. 52 access, storage trailer at loading dock, and portable radios.

· Discussed riser sequencing in detail with LTC Denio and discussed temporary feed proposal from WRAMC.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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