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Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Tuesday, 3 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· ZVB 78 - Pressure test

· Had to open corridor wall to fix leak from initial brazing – difficulty in accessing from inside room.

2. Insterstitial Floor Piping

· Continued running mains on 1.5.

· Continued investigation for running riser – anticipate starting on 6/4

3. Architectural:  Ward 71

· Skim coat 58

· Completing wall for 68

4. Electrician

· Plans review and research



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (@5), Allen & Whalen (@1), JS Global (@2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Key Issues:  Access to Building 52 & hard keys

· Preparing RFIs for 1. “loop”, 2. clean of vacuum outlet ports, 3. AAPs



Deliberate Inspections made by QA Representative:  None



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Progress Meeting #12

· Discussed carts/stands and regulators for temporary supply with Mrs. Dempsey.  Need delivery dates.

· Keys with Maurice Evans.  LM as did not get impression from Mitch that keys were being made.  This is impacting our work.

· Left Message with Charlie Toomer (782-0074) for cylinder room key.

· Building 52 Access.  Emails – issues is beginning to come to closure.  COL Treiber is working with Mr. Walton to change around alarm system.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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