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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Wednesday, 4 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Completing Ward 78 ZVB

· Continuing A/C work for ZVB for 6823.

2. Insterstitial Floor Piping

· Continued running mains on 1.5.

· Starting initial work for running risers.

3. Architectural:

· Installing chase wall for Ward 78

· Continuing maintenance and installation of dust tents

4. Electrician

· Plans review and research



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Location of work on 1 in corridor for running riser



Deliberate Inspections made by QA Representative:  Preliminary discussion and walkthrough for wall area where LA/LV riser is to be run impacting the 1st floor corridor.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Discussion with Charlie Toomer (782-0074) concerning cylinder room key.  He is not in charge of distributing keys.  Suggestion to get FMB to issue letter to PMO to issue “us” a key that we can check out.

· Building 52 Access.  LM w/ Mr. Walton about anticipated date for revising alarm system.

· Need delivery dates from Mrs. Dempsey for carts/stands.

· Keys with Maurice Evans.  LM as did not get impression from Mitch that keys were being made.  This is impacting our work.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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