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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Friday, 6 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Awaiting delivery of Zone Valve Boxes in order to start next riser phase and to complete 49.

· Completed preparatory piping & pressure testing on interstitial for Wards 68 & 78 ZVB

2. Interstitial Floor Piping

· Continued running mains on 1.5

· Continued work for running LA/LV risers

3. Architectural:

· Continuing finishes for single room walls and chase walls

· Continuing maintenance and installation of dust tents

4. Electrician

· Plans review and research



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2- also working on Fire pump), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Contractor will walkthrough all Riser 13 areas and identify their ideal schedule.

· Contact Monday AM for access into Building 52.



Deliberate Inspections made by QA Representative: None


Safety violations / Corrective measures taken: N



Coordination with Facility:

· Building 52 Access.  Discussed late PM on 6/5 w/ Mr. Walton.  Monday AM panel should be changed over.  ES to contact Monday AM in order to hand out keys and brief Contractor personnel on SOP.

· LM need delivery dates from Mrs. Dempsey for carts/stands.

· LM with Maurice Evans concerning hard keys.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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