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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Monday, 9 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Next round of Zone Valve Boxes delivered on-site.

· Working on ZVB install for Ward 48.

2. Interstitial Floor Piping

· Continued working on 9 and 1.5 for LA/LV risers

3. Architectural:

· Continuing finishes for single room walls and chase walls

4. General

· New pressure switches on-site.  Assembling housing units.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0-working on OR project), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Discussed labeling RFIs.  Need to verify if facility response is sufficient for Contractor’s needs.

· Contact Monday AM for access into Building 52.



Deliberate Inspections made by QA Representative: None


Safety violations / Corrective measures taken: None



Coordination with Facility:

· Building 52 Access.  Mr. Walton to contact ES when PIN numbers are given to him.  ES LM for Brenda Harper concerning keys - believe keys are available but were waiting overall access issues.  (BH out til 6/10)

· Sent RFIs to HFPO concerning Outlet Purge, Backfeed Loop and Master Alarm Panel.

· Need delivery dates from Mrs. Dempsey for carts/stands – VM full - could not leave VM (AD out til 6/10)

· LM with Maurice Evans concerning hard keys.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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