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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Tuesday, 17 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 4.5 for installing mains.

· Continued working on 9 and 1.5 for LA/LV risers

2. Electrician

· Investigating for FSC and ER main panels.

3. Architectural

· Finish work & continuing dust tents



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  None



Deliberate Inspections made by QA Representative: None.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Progress Meeting #14

· Awaiting delivery of carts/stands & regulators for outage.  Outage for Riser 9 scheduled for June 24.  Potential cancellation by facility if the deliveries do not arrive within next 1-2 days (delivery scheduled for 6/18).

· Discuss general key issues.

· Work with LTC DeNio for more detailed breakdown for Urology Plan of Action.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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