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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Monday, 23 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 4.5 for installing mains.

· Continued working on 9 and 1.5 for LA/LV risers

2. Electrician

· Installing conduit on 4.5 for new AAPs.

3. Architectural

· Finish work for paint/drywall in completed areas.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· Discussed outages with CR.  Need formal resubmission of paperwork for Risers 12/7.

· Revised transmittal for HVAC Controls to ensure all items are included in description.

· Discussed potential relocation of dumpster due to Nutrition Care Project, per JT okay provided new location is in close proximity of loading dock.  Per JT crew noticed that additional food service trash is being thrown into dumpster - JT to follow-up with email.

· Discussed phone issues for Building 52.  JT was able to discuss with Ray Skipper and do not know why Verizon did not complete work, however, it is within Verizon’s responsibility not DOIM.



Deliberate Inspections made by QA Representative: None.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Discussed outage issues.  Carts have been delivered.  Still awaiting stands.  Need to adress if we do have vacuum units or not.

· Outage for Riser 9 is intended for July 1.

· Per info from DS, the MedGas dumpster currently located at the Nutrition Care loading dock must be moved due to refrigerant trucks arriving on site on Monday.

· Discussed briefly Honeywell WEB protocol system with Scott Swisher.  Best solution is for Contractor/supplier to prove that systems are compatible.  Per discussions with AA this may need an RFP if they not compatible, as currently we cannot find any documentation stating they must tie into existing facility system.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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