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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Tuesday, 24 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

2. Electrician

· Continuing installing preliminary conduit on 4.5 for new AAPs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· CR confirmed that FSC still does not have hard keys are on hand for misc. rooms.  Crews do have the freight elevator key today (has been easier recently for crews to check out this key).

· Distributed outage paperwork for Riser 12.

· Discussed LOx connection with JT & AA after progress meeting.  Looking to determine if SE corner of ramp near ER is better location due to proximity of tie-in location.  Ward 72 is not right at the corner where we are working so we might have some flexibility if it is presented correctly.



Deliberate Inspections made by QA Representative: None.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Progress Meeting #15.

· Discussed outage issues.  Scheduled for July 1.

· Discussed keys with MEvans.  Hard keys are not yet in FSC.  Per MEvans, J&J is coordinating – rep was on leave yesterday, however, they will have keys at FSC by COB today.  MEvans is still in process of coordinating how the facility will be handling this issue.  ES to send email to MEvans (& CToomer) concerning access into cylinder room and MEvans will approve.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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