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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 2 July 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

· Installing piping on 5.5 and 6.5 for LA main (branching from Riser 1 at 5 in dumbwaiter over to telelift and up to lab location for 6th floor.

2. Electrician

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs.

· Started initial investigation and minor demolition for Dumbwaiter.

3. General

· Review of submittals and investigation of issues in pump room for AHUs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Glynn Shoemaker (KBR)



Misc. Discussions with Contractor:  
· Portable suction machines – discussed with CR and need to follow-up with GS in AM.

· Delivered letters concerning new personnel and WRAMC administrative items.

· Discussion with GS concerning IVF schedule.  He is preparing rough estimate and coordinating with JT.  Per ES need “informal” number and if the IVF schedule goes through then we will negotiate with RFP for formal numbers and impact.

· Discussions with BC concerning outage.  Need to verify exactly what day as some concerns about crew availability.

· Discussed next round of ZVB with BC and CR.  Has ZVB on site, need to investigate if we can hit any of these wards.

· Discussed electrical in dumbwaiter.  Electricians found “live” wires in shaft.  Review AC report for full details.



Deliberate Inspections made by QA Representative:  None.  Note - crews have been observed for being diligent about wearing hard hats at all times.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Continued discussions with LTC DeNio and DS concerning suction machines.  Tentative from DS that facility wants 10 MobilVacs and 25 CareEVacs.  (Discussions with AA original requirement was 25 total, can we decrease number of units to 10 & 20.)

· Received letters for new personnel for badges & keycards.  Delivered to Contractor for badges and vehicle stickers and Ledell Southerland for keycards.

· Discussed Cyl. Room and LOx farm keys with MEvans.  He has not had any response from CToomer concerning formal memo.  ES to follow-up with CToomer.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District



[image: image3.wmf]

� EMBED Word.Picture.8  ���











[image: image2.wmf]_1118662635.doc
[image: image1.png]






_1110020205.doc

