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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 3 July 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 4.5 & 5.5 NW & SW for installing mains.

· Installing piping on 5.5 and 6.5 for LA main (branching from Riser 1 at 5 in dumbwaiter over to telelift and up to lab location for 6th floor.

· Starting review of piping for new ZVB for 67 & 77 in preparation for next week ZBVB work.

2. Electrician

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs. 



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Glynn Shoemaker (KBR)



Misc. Discussions with Contractor:  
· Portable suction machines – still awaiting formal answer from facility.  Per GS, SqC is holding 17 of MobilVacIII units, in case we order.  ES to follow up with email once formal decision on #s is made.

· Need LOx farm key for Tuesday 5:45 am meeting with Subcontractor.

· Discussion with CR.  Plan to start dumbwaiter at 6am on Monday to layout scaffolding and pulleys.  Still awaiting formal proceed, but leaning ahead.



Deliberate Inspections made by QA Representative:  
· Walkthrough with MM Kenny & CR for next riser phase.  MM has 4 ZVB ready to install.  Need better notice as areas were talked to more than a few weeks ago about the upcoming work, however, have received no confirmation from MM/Ft.B concerning proposed “schedule”.  Also need to follow through with outages for half risers.  Start in 77 on Tuesday, 67 on Thursday.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Continued discussions with LTC DeNio and DS concerning suction machines.  Awaiting formal go ahead for 10 MobilVacs and 25 CareEVacs.  (Discussions with AA original requirement was 25 total, can we decrease number of units to 10 & 20.)

· Coord. with CToomer for key in order for meeting on Tuesday.  Per CToomer, can also see CPT Chapman as he has keys to both loading dock and cylinder storage room.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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