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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  7 July – 11 July 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued working on 4.5 installing mains for CO2 and O2 – pressure tested.

· Installing piping on 5.5 & 6.5 for Riser 13 work.

· Started and completed ZVB for Ward 67.

· Started ZVB for Ward 77.

· Completed piping between 5.5 & 6.5 for LA risers between dumbwaiter and telelift.

2. Electrical Work

· Continued conduit for new AAPs at Wards 75&76.

· Demo’ed old panel for Wards 68 & 78 AAPs.  (Awaiting closure of walls)

3. Dumbwaiter Work (Change Order):

· Started demolition of dumbwaiter.  Completion of 1st cart on Thursday.

· Electrical demolition completed from previous week.

4. General Notes:

· In process of ordering suction machines.  Awaiting formal notice on delivery date.

5. Issues

· Keys for Cylinder Room and LOx farm.  Resolved 7/8/03.

· Telelift.  Awaiting formal resolution for use of shaft – removal of track for alternate AAP/ZVB location.  Are using shafts for LA Riser #1 at 5.5-65.

· Some difficulty in time for obtaining hot work permits.

· Pending resolution and formal answers for RFIs for Loop & Master Alarm Panel issues.

· IVF Schedule.  Awaiting contractor response on impact.

· AAPs “missing” in locations as per electrician’s daily.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global, Forestville Welders



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Walkthrough of  Cylinder Storage area with facility rep JCain.

· Meeting with Contractor’s LOx representative on 7/8/03.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Riser 9 Outage rescheduled pending delivery of suction machines.

· Received hard keys to Cylinder Room and LOx Farm from CToomer – 7/7/03.

· Continued discussion concerning delivery of suction machines needed for Riser 9 outage.

· Progress Meeting #17 held on Tuesday, 8 July 2003.

· Continued discussion and investigation with facility concerning MAP, FSC Panels and MRI gases.

· Coordination of misc. access into rooms for LA / LV work on 5.5 & 6.5 between the shaftways.

· Coordination with Ward 57 for entry into space starting next Tuesday.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
5/29 - 5/30/03
RESCHEDULED FOR 7/15
MA/O2

(Riser 8)
NO2 No impact

w/ Riser 9
NO2

Riser 10
Single Rooms
5/7 – notify
IN PROGRESS
MA/O2

Riser 12
Main Wards
6/3 - 6/4/03
AWAITING RISER 9
MA/O2 (NO2/N/CO2?)

(Riser 7)
NO2 Impact

w/ Riser 12
NO2

Riser 11
Single Rooms
5/22 – notify
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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