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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 14 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued minor work in Ward 77 and prep work on interstitial floor.

· Will continue major Ward 77 work on Tues.

2. Electrician

· Investigation for misc. work (patient holding and master alarms).

3. Architectural

· Continued walls and finishes for Ward 67.
4. Dumbwaiter

· Completed demolition of dumbwaiter carts.


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (3), Allen & Whalen (2), JS Global (2), Forestville Welders (3)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Administrative submittals – submittal register.  Need revised to include contractor dates for submit/approval/material by.  QA inserted initial dates per schedule.  Reviewed dates.

· Reviewed QA initial comments for Administrative submittals.  ES still to formally send out.

· Certifier set for Riser 9 Outage for Thursday.

· Discussed initial cost for patient holding nurse call.



Deliberate Inspections made by QA Representative:  None



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Discussed with Sgt. Castro for Ward 57 – schedule for upcoming work – due to outage will not be starting work on ZVB until next week.  Need to follow-up with Sgt. Dennis in AM.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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