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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 21 July 2003

Work performed by contractor:

1. Mechanical Piping

· Started ZVB for Ward 57.

· Revised piping for single room 7723 due to cross connected piping

· Demoing old ZVB from 40, 51, 61, 71

2. Electrician

· Continuing preparatory work on interstitial floors for AAP (Wards 62 & 72)

3. Architectural

· Opened wall for Ward 57 ZVB.  Coordinated relocation of Omnicell.

· Walls patched for 51, 61, 71

· In process of patching walls for 4015a and 40

· Dust tents removed for 61 & 71 & 40 ZVB after patching of walls.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· As we have scheduled with Ward 57 we need to ensure that it is being done for both main ZVB and single room ZVB.

· Mock-up panel for DiamondCare outlets.  Need to determine why this has not yet been resolved.

· Discussed briefly in meeting need for additional mechanical crew personnel during outage.



Deliberate Inspections made by QA Representative:  

· *****Need to confirm if bleeder valve was installed for Nitrous Oxide.

· Inspections of Wards 40, 51, 61, 71.  Contractor progressing with removal of ZVB and patching of walls.

· Inspection of Ward 57.  Progressing with installation of new ZVB.  Box was roughed-in wall.  Omnicell in room has been moved to facilitate work.

· Need to discuss with Contractor to remove piping in corridor outside Ward 40 for old ZVB for 4015a.

· Not yet started on ZVB for 5723.

· Observed dust tents removed for 40, 61 & 71.  Ward 51 dust tent left in place due to Pediatrics location.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Meeting with DStoehr, EShaffer, JTaylor, KHunter, CRankin to discuss results of Riser 9 Outage.  Key issues:  key access into any room & FSC involvement with problems.

· Discussed 5723 with Sgt. Castro.  He will ensure key is available (he is off-site Wed, however, he will leave key).

· Coordination between DS & JT for Ward 77 re-entry due to cross connected piping.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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