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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 22 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB for Ward 57.

· Started Riser 14 Outage (Baby Riser)

· Started work for 5723

· Continued demo’ing old ZVB from 4015a

2. Electrician

· Continuing preparatory work on interstitial floors for AAP (Wards 62 & 72)

3. Architectural

· Continued finishes for old ZVB for Wards 40, 4015a, 51, 61, 71



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Unused piping on interstitial floor.  Extensive discussion.  ES to reformulate email stating results.  Per NFPA 1 location is required for demo.  1 location should be demo’ed since not intending to use.

· “Missing” AAPs.  Discussions with electrical subcontractor and QC.  RM & KH formulating list of AAPs.  ES to discuss required locations with JWalton (Per NFPA only locations with NO2 require AAP).  What are 1191 standards and what was basis behind “all ward areas” having AAPs?

· Existing Emergency Oxygen Connection..  Discussions with QC.  Remaining question is if “Cleaning” is acceptable per Contractor to achieve NFPA certification.  What is government stance on requiring Contractor to replace?  ES to confirm with JWalton.

· Bleeder valve on 4.5 for Nitrous Oxide.  Per discussions with KH, no not yet installed as was not critical for the completion of the outage.



Deliberate Inspections made by QA Representative:  

· None.  Extensive plans review with QC for above listed “issues”.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Progress Meeting #19

· Coordinated with DStoehr to have meeting concerning ECPs.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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