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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 24 July 2003

Work performed by contractor:

1. Mechanical Piping

· Completed brazing ZVB for Ward 57.

· Started work for 5723.

· Desire to start 6723, 7723.  Will start 7723 this afternoon if time permits or will do both on Friday.

· Continued piping for risers on interstitial floors.

2. Electrician

· Continued investigation on cylinder room and misc. electrical.

3. Architectural

· Continued finishes for old ZVB for Wards 40, 4015a, 51, 61, 71.’

· Coordinated for dust tents and wall openings for XX23 rooms.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Need QC reports.

· Need certified payrolls.

· Need to have schedule for impact with 700 series rooms.  5723 has been on schedule since Monday and has not yet started.

· Reviewed Riser 13 outline for impacted areas.  KH delivered outage paperwork to ACOE QA.

· Reviewed checklist for Riser 12.  Discussed urology impact with BC for WAGD, N2, CO2 FV.  Believes floor valves are all installed to isolate Urology.  BC will confirm and can check on OR as-builts.



Deliberate Inspections made by QA Representative:
· Inspection of finishes for 40.  Painting upper half of wall.  There is a 3’ section between doors that is darker, however, no light right above it.  Per KF, Global, J&J is also scheduled to paint the 4th floor corridor.  New paint is not perfect match to what is existing, however, it is a match to the new paint J&J will be using.

· Inspected work in Ward 57.  Brazing is in process of completion for main ZVB.  Preparing to start drywall wall.  5723 is in progress.

· Preparatory with end–users for XX23 series rooms.

· Extensive work to prepare Riser 12 Checklist.  Scheduled to meet with QC on 7/24 AM.

· Started Riser 13 outline for impacted areas.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Discussed with Grace Rondeau, Urology for Nitrous Oxide usage.  None scheduled for Thurs/Fri of next week during Riser 12 outage.  No temporary supply is necessary – need DStoehr to confirm.

· Discussed with Ward 67 & 77 for entry into space for xx23 rooms.  7723 open Thurs/Fri due to light clinic schedule.  6723 accessible this Friday as clinic has half day schedule.

· Nurse call info from LTC DeNio – passed on to JT.

· ZVB/AAP “training” info received from LTC DeNio.  Passed on to JT for comments.

· Walkthrough of Ward 48 with NCOIC and DStoehr.  Discussed best hours.  Sun, Tues/Thurs – in afternoon typically have least # of patients.  Inform NCOIC when materials are on-site and we are prepared to work in their space in order for them to coordinate patient staging.  Bulletin board relocation for AAP is not ideal but is acceptable per SSG Jones.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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