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Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 30 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB 169 at Ward 49 

· Continuing OR risers in dumbwaiter shaft.

2. Electrician

· Continued investigation of electrical issues.

· Demo’ing old abandoned signal wiring in conduit back to LOx farm.

3. Architectural

· Installed dust tents for outage and for new ZVBs.

· Continued sawcutting openings for new ZVBs for Riser 13.

· Continued finishes for Riser 12 main wards and single rooms.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Reviewed prints for all Riser 12 work for outage for all floors.

· Discussed soft soldered locations and locations where live headboards are currently closed in behind drywall walls.

· Discussed issue of 1st floor impact with OOS ZVB to be demo’ed– will do initial work in ceiling now to cut and cap.  Will do future FV & capping closer to riser during Sectional Valve work.

· Reviewed sensors while doing walkthrough of interstitial floor 7.5.



Deliberate Inspections made by QA Representative:
· Walkthrough of interstitial floors 4.5 and 7.5 to confirm prep work for outage.

· Walkthrough of ZVB on 4th floor ZVBs 140 & 141.

· Walkthrough for ZVB 14 1M43 in Gyn to confirm ZVB is currently Out of Service.

· Reviewed ZVB outside Dialysis.  Impacted by black iron piping in walls.  Need to follow-up and confirm piping configuration on interstitial floor to verify possibility of demo.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Discussed ECPs and all potential cost items to date.

· Discussed with GYN for impact for Riser 12 Outage on Thursday.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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