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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 5 August 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB for Riser 13.

· Continued riser piping for OR riser.

2. Electrician

· Continued investigation and demo of signal wiring.

3. Architectural

· Continued finishes



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Submittals:  Chilled Water Pump – have all info need to formalize between ES & KH.

· Piping at Dialysis in Ward 48 in way of new ZVB appears to be abandonded steam lines that are not under pressure, however, they do have water in the lines.  Meet with BC & KH in am to discuss.  ES would like to see demo’ed back to interstitial floor.

· Minor discussion with KH that a minor leak was found in a medical air line (at Ward 78?) that needs to be rebrazed.  Should be done at a time when the certifier can immediately put back into service.  ES to investigate further to identify why it was not caught during outage.  Best time to correct will be when we do the outlet work in this area as this will require coordination of temporary gases.



Deliberate Inspections made by QA Representative:
· Attempted discussions with Julie Walton concerning vaporizer sizing.  JW off-site until later in week.  Okay to contact Fred Evans as he may have better idea on how sizing was initially done.

· Review of Medical Air Intake location with LTC DeNio and DStoehr.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Copies of drawings.  Jamie Austria from HFPO did have a copy.  Per JA, he handed over to HFPO with all the files.

· Progress Meeting #21.

· Work Orders placed by ES for phones in Bldg 52 and ACOE field office.

· Reviewed concerns based on Medical Air Intake location.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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