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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 14 August 2003

Work performed by contractor:

1. Mechanical Piping

· Coredrilled hole in wall in dialysis to reconnect outlet fed from inside the wall.

· Continuing ZVB for Riser 13 – Box 130, 132, 133.  Continuing vacuum prep work.

2. Architectural

· Dust wall support for wall openings for ZVB for Riser 13.

· Continued support for opening for dialysis.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1-Working on Nurse Call), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Dialysis schedule & use of MV.

· Upcoming Riser issues

· MV feed on 4.5 and lab usage in Ward 56 – Prostate Clinic.

· Location of ZVB for Ward 76 – Sleep Clinic.  BC preference to not use telelift shaft.  Concern that 7620 is a computer room - Definitely cannot use same procedures as typical exterior ward ZVBs.



Misc. Paperwork by QA Representative:
· Riser 15/16 initial QA paperwork for outage.



Deliberate Inspections made by QA Representative:
· Walkthrough of Ward 56 for Riser 15/16.  MV issue for lab room 7643.  ZVB both OOS.  Outlet locations all appear to be covered over excluding “machine room”, however, only v is active as ZVB are OOS.  Usage of 7623 usage do not use gases.

· Walkthrough of Ward 76 for Riser 15/16.  7620 cannot be used in typical manner due to computer room.  6623 usage for gases COULD be taken down for up to 2 weeks if necessary.

· Walkthrough for Dialysis.



Safety violations / Corrective measures taken: None.

Coordination with Facility:
· Riser 16/15 initial contact with Ward 56 & 76 for upcoming construction work.

· Dental.  Scheduled to review at 9am with Col. Michael Will.  Believe they have 7 operaatory rooms that use nitrous.

· 6A79.  ES to write email summary concerning install of ZVB, however, leaving not connected to piping due to lack of current need.  Need clarification for NG for future – workplan show to demo.

· Coordination with Dialysis to verify usage of vacuum in back equipment room – None.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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